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Name

Solar-B - Major Events/Milestones

     FPP Reviews/Delivery

     XRT Reviews/Delivery

     EIS Reviews/Delivery

             EIS MDE

FPP - Initial Fab, Integ & Test

FPP - Final Integ & Test

FPP - Environ Test & Calib

XRT - Fab, Ass'y & Calib

XRT - Environ Test & Ship

XRT - Mirror Ass'y & Calib

XRT - End-to-End Test @ MSFC

EIS - Dsgn, Fab & Ass'y

EIS - Mechanisms Test & Verify

Activities in UK

Activities in Japan

Launch

MO & DA

FPP CDR

12/11

FPP PER

2/19

Del PMU
1/13

4/2
PSR

7/28
Del FPP 12/15

FPP Return

5/5
FPP PS/AR

Del FPP

5/20

XRT CDR

10/23

10/15
XRT PER

PSR  8/12 8/20
Ship XRT 12/15

XRT Return

7/7
PSR

7/15

Del XRT

7/11  EIS CDR 9/17
EIS PER

9/11
MECH PS/AR

10/30

EIS Mech del to UK

8/15
Del EIS

#1 PS/AR  7/31
#2 PS/AR

9/11

10/30  MDE Del to UK

FPP - Initial Fab & Integration
6/4

Initial Integ Testing

6/6
FPP - Final Integration

FPP Comprehensive Testing

10/6

9/25
FPP - Environmental Testing & Calibration

1/10

Re-Test

5/1 7/15

FPP - Troubleshooting

3/31 5/12
Final Ship Preps

XRT - FM - Fabricate, Assemble & Calibrate
8/18/20

Rec FLT Camera

11/28
XRT - Environmental Tests & Shipping to ISAS

8/1

Assemble

MIR Testing @ MSFC XRCF
Install FLT MIR, Re-Test & CalibrateRec FLT MIR  11/11

6/6 6/14
E2E Test @ MSFC

EIS - FM - Design, Fabricate & Assemble

1/27 10/15
EIS - Mechanisms Testing & Verification

10/16
Integrate & Test EIS Flt H/W

EIS Del to ISAS

8/15

FPP Flt H/W Del to ISAS  7/28    12/15
EIC/MIC

6/1
S/C Integration & Test

9/1

Launch Ops @ Kagashima

8/21

XRT FLT H/W Del to ISAS

9/1
   Launch

4/4
EIC/MIC S/W Development  FLT S/W Development

3/30
MO & DA
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